
Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06 
Task Order Summary Report 

Reporting Period: August 30,2014 to September 26,2014 

AES Task Order No.: 
AES Task Order Title: 

0045 
Residential Property Sampling-Madison 
County Mines OU3 Site 
Dan Kellerman 
Clay Wallace 
Ceiling 

AES Task Order Project Officer: 
AES Task Order Site Manager: 
AES Task Order Type: 
Period of Performance: 
Related Invoice Number: 

09/30/09-12/31/14 
43 

1. ACTIVITY FOR THE REPORTING PERIOD 
• Project Planning and Support. 

Performed administrative activities and managed staff in all required 
disciplines. 
Maintained communication with EPA TOPO to update progress of task 
order activities, evaluated project finances, and scheduled project 
deliverables. 
Assisted EPA TOPO with quality control check of financial planning 
documents for future remediation. 
Reviewed mailing subcontractor invoices. 
Prepared and submitted monthly status report to EPA. 

Data Acquisition. 
The procurement department processed invoicing from mailing 
contractor which prepared and mailed laboratory results notification 
letters for residential property owners. 

Sample Analysis - No Activity. 

Analytical Support - No Activity. 

Data Evaluation - No Activity. 

Task Order Closeout - No Activity. 

0 7 LT 40475200 JO O 

Superfund 

0tfO3 £S 

0045 Page 1 of 2 44770 
Madison County Mines OU3 

64 



Black & Veatch Special Projects Corp. 
AES Contract No. EP-S7-05-06, Continued 

Task Order Summary Report 
Reporting Period: August 30, 2014 to September 26,2014 

AES Task Order No.: 
AES Task Order Title: 

AES Task Order Project Officer: 
AES Task Order Site Manager: 
AES Task Order Type: 
Period of Performance: 
Related Invoice Number: 

0045 
Residential Property Sampling - Madison 
County Mines OU3 Site 
Dan Kellerman 
Clay Wallace 
Ceiling 
09/30/09 -12/31/14 
43 

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS 

Task 

Start Date Completion Date Schedule and Cost 
Variances with 

Recommended Solutions Task Planned 
Actual or 

Anticipated Planned 
Actual or 

Anticipated 

Schedule and Cost 
Variances with 

Recommended Solutions 
Project Planning and 
Support 

9/30/09 9/30/09 12/31/14 12/31/14 

Data Acquisition 9/30/09 9/30/09 10/31/14 10/31/14 

Sample Analysis 1/1/10 1/1/10 11/30/14 11/30/14 

Analytical Support 12/1/09 12/1/09 11/30/14 11/30/14 

Data Evaluation 1/15/10 1/15/10 11/30/14 11/30/14 

Task Order Closeout 9/15/10 9/15/10 12/31/14 12/31/14 

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS - None. 

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS - None. 

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD. 
• Project Planning and Support. 

Maintain communication with EPA TOPO and provide timely responses 
to technical and administrative requests. 

• Data Acquisition - No activity planned. 

• Sample Analysis - No activity planned. 

• Analytical Support - No activity planned. 

• Data Evaluation - No activity planned. 

• Task Order Closeout - No activity planned. 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009 - 03-31-2015 

Page Number: 1 

Related Invoice Number: 43 

Reporting Period: 08-30-2014 - 09-26-2014 

BVSPC Project Number: 044770 

I REPORT A: Task Order Summary 

Current Expenditures 
Hours | Dollars 

Cumulative Expenditures 
Hours | Dollars 

Percent 
Complete(S) 

Current 
Funding 

Amount Negotiated 
Hours | Dollars 

Estimate at Complete [Suspension | 
Hours j Dollars I Pending j 

3.25 | 1,062.009.44 | | 1,245.400.00 | | 1,245.402.27 | | 1,245,402.27 

Funding Information: 
MOD. NO. MOD DATE DCN ACCOUNT NUMBER FUNDING 

209.00 
235.00 
262.00 
398.00 

TOTAL 

09-30-2009 
09-20-2010 
06-27-2011 
01-16-2014 

W99683 
W10032 
W91157 
W14010 

2009T 7AWOR 302DD2C 07LTRA03C001 
2010TR2B 07W0R 302DD2C 07LTRA03C001 
2011T 7AW0R 302DD2C 07LTRA03C001 

2014TR2B 07WOR 303DD2 07LTRA03C001 

523,721.00 
250,000.00 
208,100.00 
263,579.00 

1,245,400.00 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 2 

Related Invoice Number: 43 

Reporting Period: 08-30-2014 - 09-26-2014 

BVSPC Project Number: 044770 

REPORT B: Cumulative Labor Report For Task Order 

I I 
| Labor Category | 

I 
Labor Rate | 

Cumulative Labor 
Hours | 

1 
Dollars | 

| Sr. Professional | 
j Mid. Professional j 
j Jr. Professional j 
j Technician j 
j Clerical j 
I I 

$180.16| 
$136.70| 
$89.50| 
$91,37| 
$64.67| 

1 

2311 
174.75| 

2516.25| 
6462.75| 

420.5| 
1 

38,912.20| 
23,014.53| 

216,947.701 
557,530.95| 

26,846.65| 
1 

| CUMULATIVE LABOR | 1 9805.251 863,252.03| 
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RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 3 

Related Invoice Number: 43 

Reporting Period: 08-30-2014 - 09-26-

BVSPC Project Number: 044770 

REPORT C: Task Level Summary 

| Task I | Task Category | Current Expenditures I Cumulative Expenditures 1 Negotiated Amount 1 
| Number j Task Title | Code | Hours | Dollars I Hours | Dollars | Hours | Dollars | 

I 01 project Planning & Suppor I PP I 3| 274.111 362.25| 47,393.24| 3311 46,419.07} 
| 02 Pommunity Involvement I CR | 0| 0.00| 0} 138.83| 0| 0.001 
| 03 Management Support I MS | 0.25J 321.92| 9427| 1,012,704.801 9649[ 1,144,204.291 
| 06 pleanup Validation 

I 
I CV | 
i i 

0! 
I 

0.001 
1 

16| 
1 

1.772.56| 
1 

356| 
t 

39,545.85| 
1 

I TOTAL EXPENDITURES i i 3.25J 596.031 9805.251 1,062.009.431 10336| 1,230,169,211 



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 4 

Related Invoice Number: 43 

Reporting Period: 08-30-2014 - 09-26-

BVSPC Project Number: 044770 

REPORT D: Current Labor Report 

| Task 
j Number 

I 
j Task Title 

| Task Category 
j Code 

I 
| Name Of Personnel | Labor Category 

Fixed | 
| Labor Rate j 

Current Expenditures 
Hours | Dollars 

I 01 project Planning & Suppor | PP MCCOY, CURTIS R | Technician | 91.37| 3| 274.11) 

I 
Subtotal I i 1 1 3| 274.11| 

| 03 Management Support 
I 

| MS 
I 

PAVIS, SHIRLEY A 
I 

j Jr Professional [ 89.50) 
1 1 

0.25) 
1 

22,38| 

| fOTAL LABOR | | | | | 3.25| 296.49| 



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009-03-31-2015 

Page Number: 5 

Related Invoice Number: 43 

Reporting Period: 08-30-2014 - 09-26-2014 

BVSPC Project Number: 044770 

| REPORT F: ODC Report | 

| Task 
j Number 

I 
| Task Title 

| Task Category 
[ Code 

I 
| Description 

| Current 
j Expenditures 

i 
i 

| 03 Management Support 

Management Support 

l 
(Subtotal 
I 
I 

I MS 
I MS 
I 
I 
I 
I 

pther Prof Services 
Postage 
1 
1 
1 
1 

I 
I 
l 
l 
l 
l 

15.00| 
250.49| 

1 
265.49| 

1 
1 

SUBTOTAL ODC's 

G&A 12.827% 

TOTAL ODC's 

265.49| 
I 

34.05| 
I 

299.54| 

161 



RAC AES CONTRACT EPS7-05-06 TASK ORDER PROGRESS REPORT 

Contractor Name: 

Contract Number: 

Task Order Number: 

Task Order Title: 

Task Order Type: 

Period of Performance: 

B&V SPECIAL PROJECTS 

EPS7-05-06 

0045 

Madison County Mines OU3 - Residential Property 

Ceiling 

09-30-2009- 03-31-2015 

Page Number: 6 

Related Invoice Number: 43 

Reporting Period: 08-30-2014 - 09-26-2014 

BVSPC Project Number: 044770 

Report G: Travel 

| Task | 
j Number | 

Task 
Title 

| Task Cat. | 
| Code | Travelers Name 

i | Departure | Return 
| Date | Date 

Lodging j Per Diem 
Cost | Cost 

Transport | Other | 
Cost | Cost | 

Total 
Cost 

j TRAVEL SUBTOTAL | 
I I 
| G&A® 12.827% | 

| TOTALTRAVEL 

0.001 0.00| 0.00| 
I 

0.001 
I 

o.ooj 
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